CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-56-2101

DELIVERY ORDER NO.: 2101-02-010 DATE: 12/09/97 T
SITE/SPILL NO.: S7 SHIFT: 7:00 - 6:30
EPA REGION: TII O0SC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey

MONITORS: START (McGarry)

DESCRIPTION OF WORK TO BE PERFORMED

1) Continue to load-out roll-offs with debris;

2} Continue to place segregated steel/metal in roll-off;

3) Continue retrieval of drums from trimming room, discard
empties into recycling roll-off and stage non-empty for
sampling;

4) Coordinate revisions to asbestos abatement work plan with sub-

contractor.

NUMBER OF PERSONNEL AUTHORIZED
1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE)
1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT. ITEM
PICKUP TRUCK PASSENGER CAR
CASE 621 FE LOADER MANLIFET
BOBCAT UNI-LOADER HAND-HELD RADIOS
OFFICE TRAILER GUARD TRAILER
PORTABLE COMPUTER LASER PRINTER
FACSIMILE MACHINE STEAM JENNY
GENERATOR 20,000 GALLON TANK
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I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

<::zlcbji%GNATURE OF OSsC SIGNATURE OF CONTRACTOR'S REP.
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE

ORDER NO.: 2101-02-010
SITE/SPILL NO.: S7

EPA REGION: TII

CONTRACTOR: Earth Tech., Inc.
MONITORS:START (McGarry)

CONTRACT NO. 68-56-2101
DATE: 12/09/97 T

SHIFT: 7:00 - 6:30

0SC: Jack D. Harmon

RM: LeRoy Cassidey

DESCRIPTION OF EQUIPMENT REQUIRED

GENERATL VENDOR EQUIPMENT

PORT-A JOHNS (2)

COMMAND POST OFFICE TRAILER
GUARD TRATILER

GENERATOR (2)

EQUIPMENT

BOBCAT UNILOADER (2)

CASE 621 FRONT-END LOADER
MANLIFT

VENDOR SUPPLIES

POTABLE WATER
SUBCONTRACTORS

TAYLOR RENTAL
NATIONAL CAR RENTAL
WILLIAMS SCOTSMAN
LB SECURITY

HERTZ RENTAL

ACCESS RENTAL
BURTON D. SEYMORE
ONSITE ENVIRONMENTAL SERVICES
THE WATER COMPANY
FISHBURN TANKS
BAKER TANK
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